

2430 "E" Street, N. W.
Washington, D. C.
18 March 1954

25X1A9a



Subject: Contract [REDACTED]
Proposed Modification No. 17
Cement Base Paint

25X1A

25X1A9a

Dear [REDACTED]

Enclosed are copies of Proposed Modification No. 17 for your file and for delivery to the Contractor covering the substitution of cement base paint for alkyd resin paint.

It is noted that the Contractor has checked "yes" to the statement "It is expected the work will delay the completion time of the contract." Since this modification will involve only one trade and have little bearing on the construction phase of the project, it is our belief that no additional time will be required for completion of the contract.

Very truly yours,

25X1A9a



Enclosures